

University of South Carolina
College of Engineering & Computing
Department of Mechanical Engineering

EMCH380 – Project Management

Homework 3

Due date: Tuesday, October 12 (by 2:49pm)

- Notes:
- *Homework should be submitted on Blackboard, hard copies will not be accepted.*
 - *SafeAssign will be used to identify areas of overlap between the submitted assignment and existing works.*

1. Data for a simplified PERT network are given below:
- Set up a table and calculate Early Event Times (TE), Late Event Times (TL), Activity Free Slack (AFS), and Activity Total Slack (ATS).
 - Determine the PERT “critical path(s)” and the mean and standard deviation for the project duration.
 - Determine the probability of completing the project in 25 days or less.
 - Determine that the project will take 27 days or more.
 - Determine the probability of reaching event 35 in 20 days or less.

Time Estimates (days)					
i	j	ACT	a	m	b
5	10	A	1	3	5
5	15	B	2	5	6
10	20	C	4	6	7
10	25	E	8	10	12
15	25	d1	0	0	0
15	30	F	4	8	9
20	35	G	5	7	14
25	35	L	7	10	16
30	35	d2	0	0	0
30	40	M	6	9	12
35	45	N	1	3	7
40	45	P	3	5	7

(100 points)