

Group	Topic	Case Study
1	Project Management Methodologies	Honicker Corporation (p.14)
2	Project Management Methodologies	Acquisition Problem (p.18)
3	Implementation of Project Management	Implementation of project Management (p.53)
4	Implementation of Project Management	Goshe Corporation (p.59)
5	Implementation of Project Management	Acorn Industries (p.65)
6	Project Management Cultures	Como Tool and Die (A&B) (p.147)
7	Project Management Cultures	Coronado Communications (p.157)
8	Project Management Organization Structures	Jones and Shepard Accountants Inc. (p.170)
9	Project Management Organization Structures	Mohawk National Bank (p.189)
10	Negotiating for Resources	Ducor Chemical (p.195)
11	Negotiating for Resources	American Electronics International (p.199)
12	Negotiating for Resources	Communications Failures (p.205)
13	Project Estimating	The Estimating Problem (p.229)
14	Project Estimating	To Bid or Not to Bid (p.242)
15	Project Planning	Telox Engineering (A&B) (p.252)
16	Project Planning	Kemko Manufacturing (p.257)
17	Project Planning	Chance of a Lifetime (p.261)
18	Project Scheduling	Crosby Manufacturing Corporation (p.267)
19	Project Scheduling	The Scheduling Dilemma (p.270)
20	Project Execution	The Trophy Project (p.307)
21	Project Execution	The Automated Evaluation Project (p.323)
22	Project Execution	The Management Control Freak (p.383)
23	Controlling Projects	The Bathtub Period (p.393)
24	Controlling Projects	The Need for Project Management Metrics (A) (p.411)
25	Project Risk Management	Luxor Technologies (p.506)
26	Project Risk Management	Altex Corporation (p.510)
27	Project Risk Management	The Risk Management Department (p.517)
28	Morality and Ethics	Is it Fraud? (p.557)
29	Morality and Ethics	The Management Reserve (p.560)
30	Wage and Salary Administration	Photolite Corporation (A) (p.613)

Notes:

- Groups are randomly generated on Blackboard and typically each group will have 5 members.
- Presentation dates are available on the course schedule.